
Performance Based Corrective Action Agreement 
Between 

The United States Environmental Protection Agency and 
General Motors Corporation for the Allison Transmission Facility 

I. Purpose 

The United States Environmental Protection Agency (USEPA) and General Motors 
Corporation (GM), collectively referred to as the Parties, establish this Agreement to 
enable GM to work independently and voluntarily to investigate, and as necessary 
stabilize and remediate releases of hazardous wastes or hazardous constituents at or 
from the Allison Transmission (Allison) facility (the "Site") that may present an 
unacceptable risk to human health or the environment. The Parties believe that GM will 
appropriately, efficiently and effectively investigate and, as necessary, remediate the 
Site on an accelerated basis by following the procedures and guidelines in this 
Agreement. This Agreement will have fulfilled its purpose and will terminate upon 
written acknowledgment by USEPA that GM has completed its corrective action 
obligations under RCRA at the Site. 

II. Background 

The Site is an active manufacturing facility located on several parcels in Speedway and 
Indianapolis, Indiana (Figure 1 ). Plants 3, 6, and 7 (commonly referred to as Plant 3 or 
the main campus) are located at 4700 West 10th Street, Speedway, Indiana. Plants 12 
and 14 are located at 901 Grande Avenue, Indianapolis, Indiana. Plant 2 is located at 
4500 West Gilman Avenue, Speedway, Indiana. Plant 3 includes a building covering 
approximately 2.2 million square feet. Plants 12 and 14 include a building covering 
approximately 1.0 million square feet. Demolition of the building at Plant 2 was 
completed in October 2004. The entire Site covers approximately 220 acres. 

The current USEPA RCRA identification number for Plant 2 is IND000806828 and for 
Plants 3, 12, and 14 is IND006413348. At Plants 2, 12, and 14, Allison has always only 
been, a generator of hazardous waste. At Plant 3, Allison previously notified as being a 
treatment facility, a greater than 90 day storage facility, a generator, and a transporter 
of hazardous waste. Allison has stopped transporting hazardous waste, and received 
approval from the Indiana Department of Environmental Management for closure of the 
treatment and storage operations. Currently, Allison is only a hazardous waste 
generator. 

USEPA completed a Preliminary Assessment (PA) and Visual Site Inspection (VSI) of 
Plants 3, 12, and 14 dated September 28, 1993. The PANSI identified 41 solid waste 
management units (SWMUs) and three areas of concern (AOCs). In addition there are 
known releases of hazardous constituents at the Site. 

USEPA and GM expect that GM will investigate, and as necessary remediate, all 
releases of hazardous wastes or constituents at or from the Site under the guidelines 
established in this Performance Based Corrective Action Agreement. 



Ill. Definitions 

Unless otherwise specified herein, terms used in this Agreement which are defined in 
RCRA or in regulations promulgated under RCRA will have the definitions given to 
them in RCRA or in such regulations. 

IV. Project Manager 

USEPA and GM will each designate a Project Manager and notify each other in writing 
of the Project Manager selected within 14 days of the effective date of this Agreement. 
Each Project Manager will be responsible for overseeing the implementation of this 
Agreement. The parties will provide prompt written notice whenever they change 
Project Managers. 

V. Work to be Performed 

GM agrees to perform the actions specified in this section, in the manner and by the 
dates specified herein. GM will perform the work undertaken pursuant to this 
Agreement in compliance with RCRA and other applicable Federal and State laws and 
their implementing regulations, and consistent with all relevant US EPA guidance 
documents as appropriate to the Site. This guidance includes, but is not limited to, the 
Documentation of Environmental Indicator Determination Guidance, and relevant 
portions of the Model Scopes of Work for RCRA Corrective Action and of USEPA's Risk 
Assessment Guidance for Superfund. 

1. GM will complete activities necessary to identify and define the nature and extent of 
releases of hazardous waste and/or hazardous constituents at or from the Site. 
These activities include: 

a. Provide to USEPA, within 90 days after the effective date of this Agreement, a 
brief Current Conditions Report covering all areas of the Site. The Current 
Conditions Report will include any recent sampling data from the area of the Site 
under discussion, and a summary of the historic operations and physical setting 
of the area of the Site under discussion. The Current Conditions Report in total 
will describe, at a minimum, conditions at all SWMUs and AOCs identified in the 
September 28, 1993 PANS I and any past or present locations at the Site for 
which GM knows of past treatment, storage, or disposal of hazardous waste or 
hazardous constituents. All such SWMUs, AOCs, and other locations will be 
designated Areas of Interest (AOis). 

b. Perform an investigation to identify the nature and extent of any releases of 
hazardous waste and/or hazardous constituents at or from the Site which may 
pose an unacceptable risk to human health or the environment, and provide a 
report to USEPA. The report will also describe the nature and extent of any 
releases of hazardous waste and/or hazardous constituents at or from the Site 
which do not pose an unacceptable risk to human health or the environment, and 
provide the basis for those conclusions, including an evaluation of the risks. The 
report may be prepared in phases to provide timely support for the 
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demonstrations described in Section V.2, below, and for the determinations and 
proposal described in Section V.3, below. 

c. GM may choose to proceed with remedial actions to limit site investigation or risk 
assessment activities in order to complete the work as defined in Sections V.2 
and V.3 below. 

2. GM will demonstrate by the dates indicated, through submitting an Environmental 
Indicators Report and by performing any other necessary activities, consistent with 
this Section, that: 

a. By March 31, 2008, all current human exposures to contamination at or from the 
Site are under control. That is, for all media known or reasonably suspected to 
be contaminated with hazardous wastes or hazardous constituents above risk­
based levels, for which there are complete pathways between contamination and 
human receptors, significant or unacceptable exposures do not exist. 

b. By March 31, 2008, migration of contaminated groundwater at or from the Site is 
stabilized. That is, the migration of all groundwater known or reasonably 
suspected to be contaminated with hazardous wastes or hazardous constituents 
above acceptable levels is stabilized to remain within any existing areas of 
contamination as defined by monitoring locations designated at the time of the 
demonstration. In addition, any discharge of groundwater to surface water is 
either insignificant or shown to be currently acceptable according to an 
appropriate interim assessment. Monitoring and measurement data must be 
collected in the future as necessary to verify that migration of any contaminated 
groundwater is stabilized. 

c. In order to prepare for and provide the demonstrations required by Sections 
V.2.a and V.2.b., above, GM will: 

i. Determine appropriate risk screening criteria under current use scenarios and 
provide the basis and justification for the use of. these criteria. 

ii. Determine any current unacceptable risks to human health and the 
environment and describe why other identified risks are acceptable. 

iii. Control any unacceptable current human exposures that are identified. This 
may include performing any corrective actions or other response measures 
("Corrective Measures") necessary to control current human exposures to 
contamination to within acceptable risk levels. 

iv. Stabilize the migration of contaminated groundwater. This may include 
implementing any Corrective Measures necessary to stabilize the migration of 
contaminated groundwater. 

v. Conduct groundwater monitoring to confirm that any contaminated 
groundwater remains within the original area of contamination. 
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vi. Prepare a report, either prior to or as part of the Environmental Indicators 
Report, that provides a description and justification for any interim actions 
performed to meet the requirements of this Section, including sampling 
documentation, construction completion documentation and/or confirmatory 
sampling results. 

3. Final Corrective Measures: 

a. GM will propose to USEPA by September 30, 2008, final Corrective Measures 
necessary to protect human health and the environment from all current and 
future unacceptable risks due to releases of hazardous waste or hazardous 
constituents at or from the Site (the "Final Corrective Measures Proposal"). The 
proposal will describe all Corrective Measures implemented at the Site since the 
effective date of this Agreement. It will also include a description of all other final 
Corrective Measures evaluated by GM, a detailed explanation of why the 
proposed final Corrective Measures were preferred by GM, and cost estimates 
for the final Corrective Measures evaluated. The proposal will also include a 
detailed schedule to construct and implement the final Corrective Measures, and 
to submit a Final Remedy Construction Completion Report. This schedule will 
provide that as much of the initial construction work as practicable will be 
completed within one year after US EPA selects the final Corrective Measures 
and that all final Corrective Measures will be completed within a reasonable 
period of time to protect human health and the environment. 

b. As part of developing its proposals, GM must propose appropriate risk screening 
criteria, cleanup objectives, and points of compliance under current and 
reasonably expected future land use scenarios and provide the basis and 
justification for these decisions. 

c. USEPA and GM recognize that there is not enough information available at this 
time to estimate a date for selection of Corrective Measures or implementation of 
Corrective Measures. Therefore, upon completion of GM's Final Corrective 
Measures Proposal, a timeline for the selection of Corrective Measures (CA 400) 
and implementation of the selected Corrective Measures (CA 550) environmental 
indicators will be mutually agreed. 

d. USEPA may request supplemental information from GM if it determines that the 
proposals and supporting information do not provide an adequate basis to select 
final Corrective Measures that will protect human health and the environment 
from the release of hazardous waste or hazardous constituents at or from the 
Site. GM will provide such supplemental information in a timely manner as 
directed in writing by USEPA. 

e. US EPA will provide the public with an opportunity to review and comment on its 
proposed final Corrective Measures, including a detailed description and 
justification for the proposals (the "Statement of Basis"). Following the public 
comment period, US EPA will select the final Corrective Measures and provide 
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notification of its decision and rationale in a "Final Decision and Response to 
Comments ("Final Decision"). 

f. If GM agrees with USEPA's selection of final Corrective Measures, GM will 
implement the final Corrective Measures selected in USEPA's Final Decision 
according to the schedule therein. 

4. Reporting and other requirements: 

a. GM will establish a publicly accessible repository for information regarding site 
activities and conduct public outreach and involvement activities, consistent with 
the RCRA Public Participation Manual, as appropriate for the Site. 

b. GM will provide quarterly progress reports to US EPA by the 15th day of the 
month following a quarter. The report will list work performed to date, data 
collected, problems encountered, project schedule, and percent project 
completed. 

c. The parties will communicate frequently and in good faith to assure successful 
completion of the requirements of this Agreement, and will meet on at least a 
semi-annual basis to discuss the work proposed and performed under this 
Agreement. 

d. GM will provide a Final Remedy Construction Completion Report documenting all 
work that it has performed pursuant to the schedule in USEPA's Final Decision. 

e. If ongoing monitoring or operation and maintenance is required after construction 
of the selected final Corrective Measures, GM will include an operations and 
maintenance plan in the Final Remedy Construction Completion Report. GM will 
revise and resubmit the Report in response to US EPA's written comments, if 
any, by the dates USEPA specifies. Upon USEPA's written approval, GM will 
implement the approved operation and maintenance plan according to the 
schedule and provisions contained therein. 

f. Any risk assessments conducted by GM must estimate human health and 
ecological risk under reasonable maximum exposure for both current and 
reasonably expected future land use scenarios. Risk assessments will be 
conducted in accordance with the Risk Assessment Guidance for Superfund 
(RAGS) or other appropriate US EPA guidance. GM will use appropriate, 
conservative screening values when screening to determine whether further 
investigation is required. Appropriate screening values may include those 
derived from Federal Maximum Contaminant Levels, USEPA Region 9 
Preliminary Remediation Goals, USEPA Region 5 Ecological Screening Levels, 
USEPA Region 5 Risk Based Screening Levels, USEPA Region 3 Risk Based 
Concentration Table, or RAGS. 

g. All sampling and analysis conducted under this Agreement will be performed in 
accordance with the Region 5 RCRA Quality Assurance Project Plan Policy (April 
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1998) as appropriate for the site, and be sufficient to identify and characterize 
the nature and extent of all releases. USEPA may audit laboratories selected by 
GM or require GM to purchase and have analyzed any Performance Evaluation 
(PE) samples selected by USEPA which are compounds of concern. GM will 
notify USEPA in writing at least 14 days before beginning each separate phase 
of field work performed under this Agreement. At the request of USEPA, GM will 
provide or allow US EPA or its authorized representative to take split or duplicate 
samples of all samples collected by GM under this Agreement. 

VI. Record Preservation 

GM will retain, during the pendency of this Agreement and for at least six (6) years after 
termination of the entire Agreement, all data and all final documents now in its 
possession or control or which come into its possession or control which relate to this 
Agreement. GM will notify USEPA in writing 90 days before destroying any such 
records, and provide USEPA the opportunity to take possession of any such non­
privileged documents. GM's notice will refer to the effective date, caption, and docket 
number of this Agreement and will be addressed to: 

Director 
Waste, Pesticides and Taxies Division 
USEPA, Region 5 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

GM will also promptly provide USEPA's Project Manager a copy of any such notice. 

GM further agrees that within 30 days of retaining or employing any agent, consultant, 
or contractor ("Agents") to carry out the terms of this Agreement, GM will enter into an 
agreement with the Agents to provide GM a copy of all data and final non-privileged 
documents produced under this Agreement. 

GM agrees that it will not assert any privilege claim concerning any data developed to 
prepare any reports or conduct any investigations or other actions taken under the 
Agreement. 

VII. Modification, Termination and Satisfaction. 

This Agreement may be modified by written, mutual agreement of the Parties. The 
Project Managers may agree in writing to extend any deadline in this Agreement. 

Either Party may unilaterally terminate this Agreement upon written notice to the other 
Party. 

GM may request that USEPA issue a determination that GM has met the corrective 
action cleanup objectives for the Site or a portion of the Site. GM will submit 
documentation that it has achieved the objectives and USEPA will respond in writing 
indicating whether GM has completed RCRA corrective action. If US EPA agrees that 
RCRA corrective action is complete it will issue a "No Further Action" determination for 
all or a portion of the Site. 
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The provisions of the Agreement will be satisfied upon GM's and USEPA's execution of 
an "Acknowledgment ofT ermination and Agreement on Record Preservation and 
Reservation of Rights", consistent with USEPA's Model Scope of Work. GM's 
execution of the Acknowledgment will affirm its continuing obligation to preserve all 
records as required by Section VI, to maintain any necessary institutional controls or 
other long terms measures, and to recognize the Parties' reservation of rights as 
required in Section VIII. 

VIII. Reservation of Rights 

The Parties reserve any and all rights, remedies, authorities or defenses that they 
respectively have under law. Nothing in this Agreement limits or affects the authority or 
ability of either Party to take any action authorized by law. Nothing in this Agreement 
creates any legal rights, claims or defenses in either Party or by or for any third Party. 
Nothing in this Agreement relieves GM from complying with applicable federal, state 
and local laws. 

This Agreement does not limit or affect the rights of the Parties against any Third Party, 
nor does it limit the rights of Third Parties. The Parties agree that this Agreement does 
not constitute any decision on preauthorization of funds under §111 (a)(2) of CERCLA. 
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IX. Effective Date 

This Agreement is effective on the date the last Party signs. 

DATE: 

DATE: 

BY:··~ 9'l??~ 
WilliaflliMC~nd 
Director 
Remediation Services 
Worldwide Facilities Group 
General Moto · 

G aid W. Phillips 
RCRA Corrective Action Program Manager 
Waste, Pesticides and Toxics Division 
U.S. Environmental Protection Agency 
Region 5 
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